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AREA 1 - ELECTRICAL SYSTEM AND MIRROR DRIVE,
MIRROR DRIVE PROCUREMENT FIRST THREE UNITS COMPLETE,

FLECTRONIC SUB-ASSEMBLIES AND MIRROR DRIVE FOR FIRST THREE UNITS IN '

SUB-ASSEMELY PHASE,
* BOSTON FABRICATING ONE CONMPLETE SET OF ELECTRONIC SUB-ASSEMBL IES

FUNCT IONAL BRASSBOARDS TO BE USED FOR DEBUGGING PlRPOSES.
DESIGN RELEASE OF ELECTRONIC COMPONENTS WILL BE AHEAD OF 7/6

A

R
C
SCHEDULE DATE,

AREA 2 = STRUCTURE
\ RELEASED FOR PROCUREMENT ON SCHEDILE 5/7

FIRST STRUCTURE (STM) TO BE DEL IVERED TO BOSTON BY SUB 6/16e

AREA 3 ~ FILM TRANSPORT
FORMAL RELEASE THIS WEEK, FINAL RELEASE 6/15. REPORTED
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C(IN 37885) PAGE TWO

ASSEMBLY OF UNITS ONE, TWO AND THREE BASICALLY ON §CHEDILE,
" AREA 4 = SCAN DRIVE
WAS ON CRITICAL SCHEDULE PATH, PROBLEMS RESOLVED,
CURRENTLY ON SCHEDWLE,
AREA 5 - SHUTTER PLATEN ASSEMEALY,
NOW REPRESENTS CRITICAL SCHEDILE PATH,
REPORTED A5 BASICALLY ON SCHEDILE,

NOTEs REVIEW BOSTON SCHEDULE IN YOUR POSSESSION FOR CORRELAT ION WITH

THIS REPORT, REPORT IS ON WORK IN PROGRESS AND NOT FOR WORK

SCHEDULED DOWNSTREAM,

ACTION: CONFIRM RECEIPT AND REACTION TO THIS MESSAGE,
o END OF MESSAGE . .
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